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TRANSMllTAL OF MEETING MINUTES FOR DECEMBER 20,1993 - MSB-003-94 

Attached is a summary of the December 20, 1993 project status meeting held at Interlocken. 
Because we are in the writing/production phase of this project, there is no performance meeting 
scheduled for January. The next meeting is scheduled for February 21, 1994, the location and time 
of which are not yet determined. This meeting is intended to be a presentation of the Draft Interim 
MeasuresAnterim Remedial Action Decision Document (IM/IRA/DD) as a complete document prior to 
is submittal. I recommend that these minutes be transmitted to the Environmental Protection 
Agency (EPA) and the Colorado Department of Health (CDH) to maintain their close involvement. 

If you have any questions, please do not hesitate to call me at 966-851 9. 

M. S. Buddy 
Project Manager 
ERM/Remediation Project Management 
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